D W E L L Y

Training Programme

2025 – 2026

A Year-Long Roadmap for Building the Dwelly Portal,
Onboarding Excellence & Continuous Team Development

30+	4	12	100%
Team Members	Phases	Months	Completion Target

Programme Overview

What we are building and why it matters

The Dwelly Training Programme is structured in four distinct phases across 12 months, drawing from best practices in the financial services sector — including competency frameworks, structured assessment pathways, and auditable progress tracking — applied specifically to the property management environment.

01 Foundation

Months 1–3

Portal build, Dobby setup, checklist framework & compliance foundations

02 Onboarding

Months 4–6

Structured intake pathway, Rightmove Plus integration & knowledge assessments

03 Embedding

Months 7–9

Video-led training modules, progress tracking at 100% completion & manager dashboards

04 Optimise

Months 10–12

Refresh cycles, change management, ongoing knowledge library & performance review

Inspired by the Curtis Banks study & assessment model — structured, measurable, and monitored

Phase 1 — Foundation

Months 1–3 | Building the Infrastructure

Build the Dwelly Training Portal

Design and launch an internal-facing portal in Dwelly's format, visible to all internal team members. Sections cover: Training, Maintenance, Compliance, and Knowledge.

Dobby — Full Configuration

Complete setup of Dobby as the AI assistant. Configure so answers to common questions also surface a linked video guide, catering for all learning styles.

Task Checklist Framework

Define the pre-training checklist (inspired by Curtis Banks). Team members must complete prerequisite tasks — reading, Rightmove Plus modules, and initial assessments — before accessing portal training.

Compliance & Governance Baseline

Establish audit trail standards for training completion, drawing from financial industry requirements. Document version control for all materials.

Key Milestone: Portal live and Dobby fully operational by end of Month 3

Phase 2 — Onboarding

Months 4–6 | Structured Intake for 30+ Team Members

THE ONBOARDING PATHWAY

1 Pre-Onboarding Checklist

Complete prerequisite tasks: Rightmove Plus modules, policy reads, initial self-assessment

2 Portal Registration & Induction

Registered on Dwelly portal, assigned to relevant team section (PM, Maintenance, etc.)

3 Knowledge Assessment Baseline

Complete baseline knowledge test — results stored for manager visibility via Walt & Natasha

4 Module 1 Unlocked

First training modules assigned; progress bar begins. Must reach 100% before promotion to next module

MANAGER VISIBILITY

Walt, Natasha & line managers have real-time access to each team member's portal dashboard:

- Modules completed vs outstanding
- % progress per section
- Assessment scores and attempts
- Date-stamped completion records
- Red/amber/green status flags
- Prompt & chase individuals directly from portal

Modelled on Rightmove Plus visibility standards — adapted for Dwelly's internal structure

Phase 3 — Embedding

Months 7–9 | Video-Led Training Modules & Progress Tracking

The portal becomes the primary training engine. Every section combines written Notion-style explanations with accompanying video walkthroughs — because everyone learns differently.

PORTAL SECTIONS

- Training modules (role-specific)
- Maintenance procedures
- Compliance & regulatory
- System how-to guides
- General knowledge library

CONTENT FORMAT

- Written step-by-step guides (Notion style)
- Video walkthrough per topic
- Assessment quiz at module end
- Minimum pass mark before progression
- Resources downloadable for reference

PROGRESS SYSTEM

- Live progress bar: 0% → 100%
- Must reach 100% to complete module
- Manager dashboard updates in real time
- Automated prompts for incomplete work
- Certificate issued on full completion

Permanent Access: Modules remain open even after completion — team members can revisit any section as a refresher, especially after Dwelly system updates

Tools & Integrations

Dobby AI Assistant | Rightmove Plus Knowledge Hub

DOBBY — AI ASSISTANT

Dobby is already partially live — Phase 1 completes the full configuration:

- Answers questions about systems, processes & where to find things
- Every answer accompanied by a linked video — visual learners supported
- Integrated with the Dwelly portal so responses are context-aware
- Reduces repeat manager queries, freeing up senior time
- Updated whenever portal content or Dwelly system changes

RIGHTMOVE PLUS — KNOWLEDGE HUB

Already in use — enhanced role within the training programme:

- Assigned study material forms part of pre-onboarding checklist
- Completion of RM+ modules is a gateway to unlocking portal training
- Knowledge scores fed back into manager dashboard
- General knowledge section tracks PM expertise levels across the team
- Used as ongoing CPD — not just for new starters

Phase 4 — Optimise

Months 10–12 | Review, Refresh & Scale

Annual Content Review

Audit all portal modules for accuracy. Update videos and written guides to reflect any changes to the Dwelly system, legislation, or process. Flag and refresh outdated content within defined SLAs.

Performance & Competency Review

Draw on completion data and assessment scores to assess competency levels. Identify knowledge gaps at team and individual level. Produce a gap analysis report for leadership.

Change Management Integration

When Dwelly rolls out system changes, the portal and Dobby are updated first. Team members are prompted to revisit affected modules before going live with the change.


Programme Scale & Expansion

Based on year-one learnings, plan expansion: new role tracks, additional video content, external CPD integration (e.g. ARLA Propertymark, NFOPP), and further Dobby enhancements.

End of Year 1 deliverable: Full audit report, updated programme plan, and Year 2 roadmap presented to leadership

12-Month Timeline at a Glance

Key milestones and deliverables across the programme year



Month 1	Project kickoff — portal specification signed off, Dobby audit complete
Month 3	Dobby fully configured, portal content drafted, compliance framework agreed
Month 4	First cohort begin onboarding pathway, Rightmove Plus gate activated
Month 6	30+ team members through onboarding, baseline scores captured
Month 8	First module completion wave — 100% attainment targeted
Month 12	Year-end audit, Year 2 plan presented to leadership

Financial Industry Standards — Applied to Property

Why this approach and what we are borrowing from regulated sectors

The financial services industry sets the benchmark for structured, auditable, and competency-based training. Dwelly's programme applies these same rigours to property management:

Financial Services Benchmark	Dwelly Application
Mandatory pre-qualification study (Curtis Banks model)	Rightmove Plus completion as a gateway before portal training begins
Structured competency frameworks with pass/fail assessments	Module assessments with minimum pass marks, attempts logged
Auditable completion records for regulatory compliance	Date-stamped, manager-visible progress records in Dwelly portal
Central knowledge repository, always accessible	Permanent access to portal modules — always-on refresher resource
Manager oversight and escalation pathways	Walt & Natasha dashboard with prompt/chase functionality
Change management training for system/regulation updates	Portal and Dobby updated first; team re-certified before going live

Success Metrics & KPIs

How we will measure the programme's impact

100%	30+	<48h	0
Portal completion rate target — all modules	Team members onboarded through pathway by M6	Dobby response accuracy — portal update SLA	Knowledge gaps unaddressed at year-end audit

QUALITATIVE MEASURES

- Team members can self-serve answers via Dobby without manager intervention
- New starters feel confident and prepared within their first 90 days
- Managers spend less time on repetitive onboarding queries
- Clear audit trail available if compliance or quality queries arise
- Team knowledge scores improve quarter-on-quarter as captured in the general knowledge section

D W E L L Y

Training Programme — Next Steps

1

Sign off programme plan

Confirm scope, budget, and responsible owners (you, Walt, Natasha)

2

Appoint portal build lead

Identify who is building and maintaining the Dwelly portal internally or via a developer

3

Complete Dobby audit

Review current Dobby setup and define remaining configuration tasks with clear completion date

4

Map Rightmove Plus content

Identify which RM+ modules form the pre-onboarding checklist and formalise this pathway

5

Set Month 1 sprint goals

Define what 'done' looks like for Month 1 and assign owners to each deliverable

Built to financial industry standards. Designed for Dwelly.